

<b>CoNB Project Budget Plan 2012.</b>		.
<b>Database Planning:</b>	Total Hours(10 hours/week * 2 weeks *3 consultants + 5 hours/week * 2 weeks *1 consultant)	70
	Hourly Pay	\$25.00
	Total	\$1,750.00
<b>Database Production:</b>	Total Hours(10 hours/week * 3 weeks *3 consultants + 5 hours/week * 3 weeks *1 consultant)	105
	Hourly Pay	\$45.00
	Total	\$4,725.00
<b>Data Collection</b>	Total Hours(10 hours/week * 5 weeks *3 consultants + 5 hours/week * 5 weeks *1 consultant)	175
	Hourly Pay	\$20.00
	Total	\$3,500.00
<b>System Management</b>	Total Hours	50
<b>"project manager"</b>	Hourly Pay	\$50.00
	Pay	\$2,500.00
	Total	\$2,500.00
<b>Software Costs</b>	ArcGIS License @ \$25,000/12 months * 2.5 months	\$5,208.33
	Total	\$5,208.33
<b>Equipment Costs</b>	Supplies (\$75.00 per Workstation (x 4))	\$300.00
<b>(For 10 weeks)</b>	Maintenance (\$200.00 per Workstation (x 4))	\$800.00
	Depreciation (\$9500 {total value of computers} / 36 (equip life in months) * 2.5 "months of equipment use for project"	\$659.72
	Total	\$1,759.72
<b>Travel Expenses</b>	10 trips * 42 miles round trip @ \$0.50 cents/mile	\$210.00
	Total	\$210.00
<b>GRAND TOTAL COST</b>		<b><u>\$19,653.05</u></b>

