
 

 

 

 

 

 

 

 

 

 

 

Memorandum 

To: Martindale City Council 

       The City of Martindale 

From: Bobcat Planning 

Subject: Development of Updated Digital Maps and GIS Data 

Date: March 26, 2008 

This memo describes the progress of the proposal presented to the City of Martindale for the 
spring 2008 semester. Included are details regarding our work completed, current work, and 
scheduled work. This memo also includes some obstacles encountered and some foreseeable 
obstacles.  Finally, we will give the overall assessment of how the project is going.  As stated in 
the proposal, upon completion Bobcat Planning will provide the City of Martindale with 
updated maps that were stated as their highest priority. Those include; proposed Extra 
Territorial Jurisdiction, current city limits, wastewater system map, zoning map, and land parcel 
map with ownership and property information.  With the work we have already completed, we 
fully expect to have the final report and deliverables stated above completed by the 
determined deadline. 

 



Purpose 

The purpose of this project is to update Martindale’s maps to reflect their current situation as a 
growing city in Central Texas.  The GIS data and updated maps that Bobcat Planning will provide 
for the City of Martindale, will enhance the their ability to update and monitor changes that 
come with the future expansion of a city.  Maps that will be made available to the city upon 
completion of Bobcat Planning’s work are current zoning, wastewater system, proposed extra 
territorial jurisdiction, current city limits, and property parcels with property information.  
Bobcat planning will provide maps in both paper and digital format to accommodate current 
needs of the city and any future modifications that will inevitably occur. 

 

Scope 

Bobcat Planning’s study area is the City of Martindale, located in Central Texas, its Extra 
Territorial Jurisdiction (ETJ) and land parcels within Caldwell County and Guadalupe County.  
The study area specific to the city limits include the wastewater system and zoning information.  
The City of Martindale lies within the counties of Caldwell and Guadalupe, and within the 
Capital Area Council of Government and Alamo Area Council of Government. 

 

Completed Work 

Bobcat Planning has finished updating the current city limits and ETJ boundaries. We have also 
finished a preliminary zoning map based off the paper copy that the city provided. We are 
currently trying to acquire a finalized copy of a zoning map to insure its accuracy.  Bobcat 
Planning has also collected GPS points based on the locations of current stop signs and manhole 
covers. Our group has also obtained the parcel data for Caldwell county.  

• Obtained secondary parcel data of Caldwell County parcel 

• Updated City Limits in GIS format 

• Updating zoning into GIS format 

• Digitized location of manholes in relation to wastewater system 

• Collected stop sign locations via GPS 

• Proposed ETJ based on city limits 

 

 

 



Current Work 

Bobcat planning is currently working on a few different tasks. We have been digitizing the 
wastewater system map that was received in a .pdf file from Heijl, Lee, & Associates and are 
expecting to wrap that up in the next week or two. We are also in the process of obtaining 
parcel information from Guadalupe County; we were finally able to get in contact with them 
March 24, 2008 and are waiting on a conformation from them to receive the data at no cost. 
We are also working creating a relevant attribute table for the stop sign locations map that was 
collected by GPS; we should be completing that in the next week or two as well. The last thing 
that we are currently working on is obtaining all of the property information for the parcel data 
that we have acquired. This will give the parcel data some depth and make it more useful for 
The City of Martindale. 

• Digitizing wastewater system 

• Obtain parcel information from Guadalupe County 

• Creating relevant attribute table for stop sign location 

• Obtaining property information for parcel data 

 

Scheduled Work 

Bobcat Planning has a few things scheduled for the upcoming weeks that will bring the project 
closer to completion. One of the more important tasks that we still need to complete is to 
digitized the rest of the wastewater system and create appropriate attributes for it. Once we 
receive the wastewater CAD file from the engineering firm this process will not take long to 
complete.  We are also still working on contacting Guadalupe County to obtain the parcel data 
that lies within the proposed ETJ for the city. We have made several phone calls/emails to try 
and obtain the data but have yet to be successful on that. We would also like to venture out 
beyond our original scope of work and include files that will work with Google Earth. This 
particular work would be done more to satisfy our classroom needs but at the same time would 
give The City of Martindale an interactive platform to view the files that have been created for 
them.  

• Digitize wastewater system; create appropriate attributes 

• Obtain needed Guadalupe County parcel information  

• Convert GIS data into format to use with Google Earth 

 

 



Issues 

Bobcat Planning has identified four issues related to the collection and processing of the data 
necessary to produce the final deliverables.  We have obtained a PDF image of the Martindale 
Wastewater System from Hejl, Lee, & Associates, Inc.  This image can be geo‐referenced to 
produce a map showing the approximate locations of existing wastewater lines.  However, the 
locations are an approximation and could not be used to identify the specific location of a line 
to dig for repairs or expansion.  An alternative solution is to scan the engineered drawings 
provided to Martindale by Hejl, Lee & Associates, Inc.  This would produce a more accurate 
representation of line location but still not accurate enough to use for specific pipe location.  
Bobcat Planning is in contact with Sergio Gomez to set up an appointment to get copies of 
these maps.  The best solution is to receive a copy of the CAD files Hejl, Lee & Associates, Inc 
used to create the engineered drawings.  Hejl, Lee & Associates, Inc has stated they will provide 
these files and we expect to receive them by March 27, 2008. 

Caldwell County parcel data for 2005 has been collected and is being analyzed for map 
production.  Bobcat Planning has contacted Caldwell County Appraisal District and requested 
2007 parcel data.  The request has been accepted but the data has not yet been delivered.  
Upon receipt of the updated parcel data, the maps created will be updated.  Guadalupe County 
parcel data has not been collected.  Bobcat Planning has contacted Guadalupe County Appraisal 
District and requested 2007 parcel data.  The request has been accepted but the data has not 
yet been delivered.  Expected delivery data for data from both Guadalupe and Caldwell 
Counties is on or before March 31, 2008.  Zoning information can not be released by Caldwell 
County until Martindale finalizes the changes being made to current zoning and notifies 
Caldwell County.  A solution to this issue is to the current map received from Martindale to 
identify zoning for each parcel.  A second solution is to ask Mayor Peterson to request the data 
from Caldwell County.   This option will be discussed with Martindale representatives at the 
Progress Report presentation. 

• Obtaining wastewater CAD files 

• Obtaining 2007 Caldwell County parcel data  

• Guadalupe County data 

• Releasing of Caldwell County zoning data 
 

Updates 

Two primary changes to the final deliverables presented in the original proposal have been 
made expanding the final deliverables Bobcat Planning will provide to Martindale.  Final 
deliverables will now include, in addition to those listed in the initial proposal, a map locating all 



stop signs within the Martindale city limits.  Bobcat planning will also provide instructions on 
the deliverables CD describing how Martindale City staff can download and install Google Earth 
on their computers to view the map files provided.  These changes will not affect delivery date 
or budgeted costs. 

• Stop Sign locations map 

• Google Earth integration 

 

Conclusion 

The purpose of this project is to produce city planning related maps of the City of Martindale.  
Bobcat Planning has been working on collecting and analyzing data from various sources, 
including Caldwell County Appraisal District, Guadalupe County Appraisal District and Hejl, Lee 
and Associates, Inc while using ArcGIS and other software to produce maps that will be given to 
the City of Martindale.  The data provided will help the leaders of Martindale in proactive city 
planning and directing future growth. As of now, the project is proceeding well; the foundations 
for many of the final deliverables have been established and just require fine tuning. We have 
enjoyed working with the City of Martindale thus far and are looking forward to the completion 
of this project. 

 

 

 

 


